
             Annexure III

Recovery Progress by Mid April, 2005
Immediately after tsunami disaster, the government has initiated a relief and recovery process. Various
government institutions with donor community and non governmental organizations have been implementing
projects and programmes during the last three months.  Achievements of the sector-wise recovery process
according to TAFREN are as follows:

Housing and Urban Development

Impact
l 35,100 houses fully damaged.
l 47,500 houses partially damaged.

Progress
l Temporary shelters provided for 95,937 persons in 263 camps.
l Transitional housing provided for 15,470 families.
l 3,700 households given Rs.50,000 first installment to rebuild houses.
l Land required for new settlements identified.
l 159 MoUs signed with 71 donors for 34,000 houses.
l Construction work started on 2,325 permanent houses.

Livelihood

Impact
l Loss of employment estimated at 275,000.

Progress
l 234,000 households are getting Rs.5,000 per household per month temporary relief.
l 881,000 persons are getting Rs.375 per week temporary relief.

(Rs.200 in cash + Rs.175 in rations).
l Rs.5 billion Susahana loan scheme for micro, small & medium industries:

- Rs.915 million disbursed to 2,060 applicants.
l Rs.700 million loan scheme for micro industries via NGOs registered with National Development

Trust Fund:
- Agreements for Rs.318 million executed via partner organizations.
- Rs.103 million disbursed to partner organizations.

Water Supply and Sanitation

Impact
l 550,000 displaced persons affected.
l 10 pipe borne water schemes damaged.
l 50,000 house connections damaged.
l Dug wells contaminated with sea water.
l Rs.20 billion needed for rehabilitation & reconstruction.

Health

Impact
l 72 hospitals damaged.
l 363 facilities damaged (clinics, dispensaries, offices, etc.)
l Rs.10 billion needed for reconstruction.

Progress
l Donor pledges cover almost 100% of the damage.
l 22 MoUs signed by Ministry of Health for Rs.6.9 billion.
l Kinniya Hospital reconstruction started.



l No disease outbreaks.
l No deaths due to lack of medical care.

Education

Impact
l 182 schools damaged.
l 98 schools need to be relocated.
l  282 schools used as IDP (internally displaced person) camps damaged.
l 4 universities partially damaged.
l  3 advanced technical training institutes damaged and need to be relocated.
l 13 vocational training institutes damaged; 10 need to be relocated.
l Rs.17 billion needed for reconstruction (excluding land acquisitions).

Progress
l Donor pledges to reconstruct 177 schools.
l MoUs signed to reconstruct 163 schools.
l Reconstruction started on 2 schools.
l Donor pledges to reconstruct 155 schools used as IDP camps.
l MoUs signed for 59 schools used as IDP camps.
l MoU signed for 1 vocational training institute.
l Repair work on 4 universities started.

Fisheries

Impact
l 15,300 boats and 1 million nets destroyed or damaged.
l Rs.20 billion needed for rehabilitation & reconstruction.

Progress
l Pledges for Rs.12.5 billion received from donors.
l 12,900 boats pledged by donors.
l Boat & engine repair centres set up.
l 7,300 boats repaired free of charge.
l New nets being issued by the Government and NGOs.
l Foreign Donor projects also cover:

- Coast conservation.
- Boat manufacturing yards.
- 10 fisheries enterprises with boats, cold storage, etc.
- 13 fishing harbours.

Roads and Bridges

Impact
l 1,615 km of roads damaged:

- 135 km of national roads.
- 300 km of provincial roads.
- 1,180 km of local authority roads.

l 23 bridges damaged:
- 2 in Northern Province.
- 15 in Eastern Province.
- 6 in Southern Province.

Progress
l  All damaged roads temporarily repaired and made motorable within 2 weeks.
l  All damaged bridges bypassed with temporary Bailey Bridges and made functional.
l  Rs.31 billion in donor pledges to repair & modernize coastal roads from Panadura to Jaffna.
l  Rs.3.5 billion in donor pledges to repair & modernize provincial & rural roads in affected areas.



Power

Impact
l  222,660 households lost access to electricity.
l  6,500 km service lines, 600 km low voltage lines & 50 km medium voltage lines destroyed.
l  Rs.6.7 billion needed to rebuild electricity supplies.
l  Rs.4.8 billion more needed for additional transmission & power generation.

Progress
l 47 substations repaired.
l 32.8 km high voltage lines repaired.
l 136.5 km low voltage lines repaired.
l 8,580 houses given service connections.

Railways

Impact
l Damages to the railway network:

- 160 km of rail tracks.
- 11 engines and 20 carriages.
- 10 railway bridges.
- 35 railway station & 34 substations.
- 176 km of signaling & communication network.

Progress
l Emergency repairs to damaged railway tracks completed within 1 month.
l Foreign donor pledges for Rs.38 billion in grants & soft loans cover:

- Rehabilitation of tracks to increase maximum speed to 100  km.ph.
- Replacement of damaged infrastructure.

l New line constructions for double rail tracks from Negombo to Matara.

Telecommunication

Impact
l  Services partially or totally affected in the coastal belt from Jaffna to Matara.
l  Many towers & exchanges along the coastline severely damaged.
l  Cable network along the coastline also damaged

Progress
l  Most of the damage repaired by the telecom operating companies.
l  Rs.1.8 billion project planned to build 300 towers island wide for wireless CDMA.

Tourism

Impact
l  Rs.25 billion estimated damage to the tourism industry.
l  Out of 242 hotels in operation (14,100 rooms), 84 hotels damaged (3,553 rooms).
l  Over 70% drop in tourist arrivals, in the first 2 months.
l  Room capacity insufficient when arrivals start increasing from October 2005 as expected.

Progress
l Incentives to hoteliers & tourism related enterprises include:

- Import duty waiver for hotel refurbishment.
- Susahana loans up to Rs. 10 million with no repayment in the first year.
- Tourism vehicle replacement.

l  Tourism Resort Zoning plan to rehabilitate & reconstruct 15 towns, including housing &
infrastructure.

l  MoU signed to build 125 community based houses.
l  Tourism Marketing Recovery Programme initiated with a US$ 5.3 million budget.


